
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Florida

uu   Navy - CECIL FIELD NAVAL AIR STATION / FL417002247400

Progress Planned for FY98-FY99

Refer to page A-28

Progress in FY97

Investigation

Interim Actions

$15,786 $2,318 $0 $0Sites with Response Complete 3

FY98-2003** $29,953

3

0

Design

RA-C

RA-O (LTO)

LTM

19 05

8(11) 6(9)

5

4 1

0

17

$2,375 $0 $0 $292

$336 $0 $1022

5

$0

$2,007 $1,310 $9,328 $4,610

$0 $0 $0 $0

Total $20,904 $4,028 $9,945 $5,621

FY03 $643

FY02 $845

FY01 $5,399

FY00 $6,184

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 4

Low 3

Not Evaluated 2

2Not Required

24Total Number of Sites

RAB BRAC 1993 NPL

0 2 10 $400 $400 $515 $719

uu   Navy - JACKSONVILLE NAVAL AIR STATION / FL417002441200

Progress Planned for FY98-FY99

Refer to page A-97

Progress in FY97

Investigation

Interim Actions

$22,990 $771 $1,007 $1,289Sites with Response Complete 23

FY98-2016** $71,673

0

1

Design

RA-C

RA-O (LTO)

LTM

37 231

19(25) 7(7)

2

5 3

2

36

$17,082 $486 $3,986 $809

$639 $259 $10628

42

$33

$13,292 $3,684 $2,836 $0

$223 $223 $322 $275

Total $54,226 $5,423 $8,901 $2,602

FY03 $9,424

FY02 $5,780

FY01 $4,234

FY00 $2,624

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 9

Low 13

Not Evaluated 5

2Not Required

70Total Number of Sites

RAB NPL

0 2 24 $0 $0 $644 $196

uu   Navy - KEY WEST NAS / FL417002295200

Corrective Measures Study for SWMU-1, SWMU-2, 
SWMU-5, SWMU-7, SWMU-9.
Decision Documents for IR-1, IR-3, IR-7, IR-8,  AOC-B, 
SWMU-1, SWMU-3, SWMU-4, SWMU-5, SWMU-7, 
SWMU-9.
HSWA Permit Modification for all SWMU sites.

Progress Planned for FY98-FY99

Supplemental (final) RFI/RI completed at 8 other sites.

Progress in FY97

Investigation

Interim Actions

$7,563 $392 $703 $1,710Sites with Response Complete 4

FY98-2003** $5,606

1

0

Design

RA-C

RA-O (LTO)

LTM

8 012

10(10) 3(3)

1

0 0

0

4

$9,007 $679 $0 $0

$0 $0 $01

14

$0

$39 $0 $1,453 $0

$0 $0 $32 $55

Total $16,609 $1,071 $2,188 $1,818

FY03 $25

FY02 $27

FY01 $90

FY00 $1,254

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 4

Low 4

Not Evaluated 0

0Not Required

20Total Number of Sites

RAB BRAC 1995

0 0 1 $0 $0 $0 $53

uu   Navy - MAYPORT NS / FL417002378800

Continue RFI site characterization at six sites.  Begin CMS 
design for three sites.  Construct bioslurping and bioventing 
systems at one site.

Progress Planned for FY98-FY99

Conducted RFA/RFI's at eleven sites in FY 96.  Completed 
IM construction at two sites.  Conducted IM NELP 
Innovative Technology demonstrations at three sites.

Progress in FY97

Investigation

Interim Actions

$11,591 $463 $166 $84Sites with Response Complete 3

FY98-2022** $66,791

0

0

Design

RA-C

RA-O (LTO)

LTM

9 721

8(10) 7(9)

3

1 2

1

23

$8,836 $1,812 $795 $245

$51 $0 $017

25

$88

$4,572 $374 $413 $1,873

$8 $8 $79 $60

Total $25,313 $2,657 $1,646 $2,651

FY03 $618

FY02 $1,708

FY01 $2,700

FY00 $3,652

-Relative Risk 
Category

High

Sites in 
Progress

22

Medium 3

Low 3

Not Evaluated 5

1Not Required

37Total Number of Sites

RAB

0 1 20 $255 $0 $193 $301

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year
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Completed Underway Future
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 Florida

uu   Navy - ORLANDO NAVAL TRAINING CENTER / FL417002473600

Progress Planned for FY98-FY99

Refer to page A-144

Progress in FY97

Investigation

Interim Actions

$9,914 $3,022 $1,991 $1,214Sites with Response Complete 9

FY98-2000** $13,548

0

0

Design

RA-C

RA-O (LTO)

LTM

13 01

3(5) 3(3)

2

0 1

0

4

$2,942 $1,870 $0 $0

$35 $30 $823

4

$125

$1 $0 $715 $2,147

$0 $0 $128 $130

Total $12,892 $4,922 $2,916 $3,616

FY03 $367

FY02 $360

FY01 $488

FY00 $4,597

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 1

Not Evaluated 1

0Not Required

14Total Number of Sites

RAB BRAC 1993

0 0 1 $0 $0 $0 $0

uu   Navy - PANAMA CITY CSS / FL417002379200

Implementation of corrective measures at remaining sites.

Progress Planned for FY98-FY99

Corrective Measures Study has been accepted as final by the
EPA and FDEP.  
A removal action conducted in February concluded the 
required remediation of SWMU 5
and AOC 2. A bioslurpping system was tested and installed 
at AOC .

Progress in FY97

Investigation

Interim Actions

$4,742 $0 $0 $0Sites with Response Complete 12

FY98-2010** $3,944

0

0

Design

RA-C

RA-O (LTO)

LTM

19 00

3(3) 0(0)

2

2 3

0

2

$1,697 $303 $0 $0

$131 $0 $642

7

$0

$3,059 $253 $577 $0

$0 $0 $153 $147

Total $9,629 $556 $1,017 $147

FY03 $0

FY02 $79

FY01 $131

FY00 $192

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

2Not Required

19Total Number of Sites

RAB

0 2 0 $0 $0 $223 $0

uu   Navy - PENSACOLA NAVAL AIR STATION / FL417002461000

Progress Planned for FY98-FY99

Refer to page A-150

Progress in FY97

Investigation

Interim Actions

$38,208 $47 $64 $1,127Sites with Response Complete 15

FY98-2030** $67,538

2

0

Design

RA-C

RA-O (LTO)

LTM

28 223

15(17) 6(6)

2

1 2

1

28

$5,284 $905 $578 $0

$252 $156 $20317

24

$0

$2,788 $460 $1,425 $6,532

$385 $22 $26 $2

Total $47,322 $1,995 $2,802 $7,989

FY03 $5,771

FY02 $3,465

FY01 $4,959

FY00 $4,929

-Relative Risk 
Category

High

Sites in 
Progress

16

Medium 8

Low 13

Not Evaluated 0

1Not Required

53Total Number of Sites

RAB NPL

0 1 14 $405 $405 $506 $328

uu   Navy - SAUFLEY FIELD NAS / FL417002447300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2013** $6,623

0

0

Design

RA-C

RA-O (LTO)

LTM

0 06

0(0) 0(0)

0

0 0

0

6

$0 $0 $0 $0

$0 $0 $06

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $808

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 4

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Florida

uu   Navy - WHITING FIELD NAVAL AIR STATION / FL417002324400

Progress Planned for FY98-FY99

Refer to page A-203

Progress in FY97

Investigation

Interim Actions

$16,601 $990 $956 $1,500Sites with Response Complete 15

FY98-2015** $56,348

0

0

Design

RA-C

RA-O (LTO)

LTM

17 325

2(2) 0(0)

2

1 1

0

24

$881 $347 $512 $0

$13 $0 $024

22

$28

$1,477 $0 $0 $440

$0 $0 $0 $0

Total $18,972 $1,337 $1,520 $1,968

FY03 $3,819

FY02 $3,745

FY01 $5,261

FY00 $1,323

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 6

Low 9

Not Evaluated 1

0Not Required

45Total Number of Sites

RAB NPL

0 0 12 $0 $0 $52 $0

uu   Air Force - AVON PARK AIR FORCE RANGE / FL457212458700

Archives Records Search for Chemical Warfare Agent Use, 
Storage, and Research and Development.

Progress Planned for FY98-FY99

Most of FY96 was devoted to completion of RI/FS work 
that was awarded in late FY95.  In addition 3 IRAs were 
awarded.  CRP completed.

Progress in FY97

Investigation

Interim Actions

$2,702 $0 $942 $293Sites with Response Complete 4 CONT

FY98-2001** $10,085

0

0

Design

RA-C

RA-O (LTO)

LTM

10 09

1(1) 1(1)

0

0 0

7

0

$452 $0 $220 $0

$0 $0 $0

REG

REG

FUND

1

10

$127

$0 $0 $0 $0

$172 $172 $459 $2,444

Total $3,326 $172 $1,621 $2,864

FY03 $300

FY02 $300

FY01 $250

FY00 $2,650

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 4

Low 1

Not Evaluated 0

2Not Required

19Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

uu   Air Force - CAPE CANAVERAL AIR FORCE STATION / FL457112440700

Sign an agreement with NASA for responsibity of cleanup 
of sites on CCAS and NASA property.  Have all sites at 
PAFB in RAIP by end of CY98.

Progress Planned for FY98-FY99

Continued with formal partnering with State and EPA to 
streamline cleanup process.  Initiated confirmation sampling 
at last 10 AOCs at CCAS. Implemented two new AFCEE 
sponsored innovative technology pilot tests at CCAS. 
Expedited all work at PAFB.

Progress in FY97

Investigation

Interim Actions

$22,414 $0 $0 $0Sites with Response Complete 21 FUND

FY98-2034** $33,752

10

0

Design

RA-C

RA-O (LTO)

LTM

36 027

21(37) 3(3)

1

1 5

2

20

$9,598 $5,911 $5,004 $5,291

$2,786 $1,580 $1,782

FUND

FUND

15

33

$3,988

$0 $0 $2,140 $0

$334 $66 $385 $389

Total $35,175 $7,600 $9,311 $9,722

FY03 $714

FY02 $714

FY01 $614

FY00 $5,004

-Relative Risk 
Category

High

Sites in 
Progress

34

Medium 3

Low 0

Not Evaluated 4

1Not Required

63Total Number of Sites

0 0 2 $43 $43 $0 $54

uu   Air Force - EGLIN AIR FORCE BASE / FL457172436600

Complete 32 studies, accomplish 9 interim actions, complete
20 remediations and close 12 additional sites.

Progress Planned for FY98-FY99

Closed 2 sites, completed 3 interim actions, installed 7 
remedial systems and completed studies on 9 sites. 
Successfully Instituted formal partnering with regulators and
other stakeholders.

Progress in FY97

Investigation

Interim Actions

$30,209 $4,592 $2,283 $1,198Sites with Response Complete 28

FY98-2019** $47,275

2

0

Design

RA-C

RA-O (LTO)

LTM

39 070

19(19) 15(17)

12

12 1

0

34

$3,033 $2,264 $287 $283

$2,558 $0 $032

16

$0

$7,419 $0 $1,237 $440

$34 $0 $109 $993

Total $44,952 $7,603 $4,738 $3,900

FY03 $4,899

FY02 $5,160

FY01 $5,832

FY00 $2,530

-Relative Risk 
Category

High

Sites in 
Progress

34

Medium 11

Low 8

Not Evaluated 19

9Not Required

109Total Number of Sites

RAB

1 11 19 $1,699 $747 $822 $986

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Incurred

Thru
FY97
($000)
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 Florida

uu   Air Force - HOMESTEAD AIR FORCE BASE / FL457212403700

Progress Planned for FY98-FY99

Refer to page A-92

Progress in FY97

Investigation

Interim Actions

$12,233 $278 $105 $2Sites with Response Complete 10

FY98-2010** $15,254

0

1

Design

RA-C

RA-O (LTO)

LTM

21 015

2(2) 0(0)

3

8 0

7

13

$600 $0 $0 $0

$2,322 $0 $013

7

$15

$4,565 $0 $4,920 $4,996

$395 $395 $271 $103

Total $20,115 $673 $5,296 $5,116

FY03 $257

FY02 $769

FY01 $1,514

FY00 $2,212

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 4

Low 2

Not Evaluated 11

8Not Required

36Total Number of Sites

RAB BRAC 1993 NPL

0 0 0 $0 $0 $0 $0

uu   Air Force - HURLBURT AIR FORCE BASE / FL457182437500

These next two years will see remedial actions selected and 
implemented for all sites.  LTO and LTM will be the major 
costs for the program.  Three to five sites are expected to be 
closed out.

Progress Planned for FY98-FY99

The last of our study funding was received and allocated.  
One site was closed and two sites were cleaned up.  
Partnering was initiated and new and improved methods 
were implemented to quicken the process (eg. on-board 
reviews and real-time decisions).

Progress in FY97

Investigation

Interim Actions

$2,982 $1,244 $0 $0Sites with Response Complete 3 FUND

FY98-2001** $1,778

1

0

Design

RA-C

RA-O (LTO)

LTM

7 05

3(3) 1(1)

3

3 0

1

5

$1,808 $1,207 $0 $0

$252 $0 $0

CONT

FUND

FUND

4

4

$0

$529 $503 $0 $0

$177 $114 $0 $42

Total $5,751 $3,071 $452 $406

FY03 $76

FY02 $109

FY01 $213

FY00 $390

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 3

Not Evaluated 0

1Not Required

12Total Number of Sites

1 0 4 $3 $3 $452 $364

uu   Air Force - JACKSONVILLE INTERNATIONAL AIRPORT / FL457282844600

Continuation of groundwater monitoring at three sites.

Progress Planned for FY98-FY99

Groundwater monitoring underway at three sites.

Progress in FY97

Investigation

Interim Actions

$1,110 $0 $0 $0Sites with Response Complete 8

FY98-2009** $2,791

0

0

Design

RA-C

RA-O (LTO)

LTM

8 03

2(2) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$102 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,212 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 2

Not Evaluated 0

0Not Required

11Total Number of Sites

0 0 3 $0 $0 $0 $0

uu   Air Force - MACDILL AIR FORCE BASE / FL457182458200

Continue RFI at 11 solvent sites, complete NFA decision 
documents for 5 sites, conduct RD for 3 petroleum 
contaminated sites, initiate LTM at 2 petroleum 
contaminated sites, and continue operation of groundwater 
treatment plants at 2 sites.

Progress Planned for FY98-FY99

Completed RA at 2 petroleum sites, continued RFI at a vinyl
chloride site, began RFI at 11 solvent sites and 9 petroleum 
sites, the characterization of 2 pesticide contaminated sites, 
and continued operation of groundwater treatment plants at 
2 sites.

Progress in FY97

Investigation

Interim Actions

$14,521 $121 $69 $199Sites with Response Complete 19

FY98-2005** $9,435

1

0

Design

RA-C

RA-O (LTO)

LTM

24 014

2(2) 0(0)

4

3 0

6

3

$300 $0 $0 $0

$297 $86 $721

2

$131

$3,531 $437 $747 $265

$357 $357 $488 $342

Total $19,349 $1,344 $1,662 $1,577

FY03 $770

FY02 $1,810

FY01 $1,231

FY00 $1,380

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 5

Low 2

Not Evaluated 0

3Not Required

38Total Number of Sites

RAB

0 2 1 $343 $343 $286 $640

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
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($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in
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 Florida

uu   Air Force - PATRICK AIR FORCE BASE / FL457112440400

Continued partnering with State and EPA will allow the Air 
Force to meet the goal of RAIP at all sites in 1999.

Progress Planned for FY98-FY99

Implemented formal partnering with State and EPA to 
streamline cleanup process.  This partnering team has 
worked togather to reduce the number of high risk by 41%.  
Conducted interim action at 2 sites and implemented LTM at
5 landfill sites.

Progress in FY97

Investigation

Interim Actions

$23,000 $0 $0 $0Sites with Response Complete 24

FY98-2001** $2,945

2

0

Design

RA-C

RA-O (LTO)

LTM

27 02

12(23) 0(0)

3

3 2

11

0

$2,288 $86 $0 $0

$763 $238 $0

FUND

FUND

0

2

$0

$954 $199 $0 $0

$649 $515 $320 $208

Total $27,654 $1,038 $320 $208

FY03 $100

FY02 $250

FY01 $348

FY00 $324

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

0Not Required

29Total Number of Sites

RAB

0 1 1 $0 $0 $0 $0

uu   Air Force - TYNDALL AIR FORCE BASE / FL457152412400

Progress Planned for FY98-FY99

Refer to page A-193

Progress in FY97

Investigation

Interim Actions

$4,111 $0 $3,083 $745Sites with Response Complete 14 FUND

FY98-2001** $28,737

0

0

Design

RA-C

RA-O (LTO)

LTM

14 021

2(2) 1(1)

0

0 0

0

2

$1,708 $1,550 $0 $326

$1,199 $0 $0

FUND

FUND

FUND

2

8

$0

$1,620 $0 $0 $0

$62 $0 $0 $370

Total $8,700 $1,550 $3,083 $1,441

FY03 $2,062

FY02 $1,998

FY01 $4,017

FY00 $1,003

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 5

Low 1

Not Evaluated 6

0Not Required

35Total Number of Sites

NPL

0 0 2 $0 $0 $0 $0

uu   FUDS - CAMP GORDON JOHNSTON / FL49799F715100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2026** $4,010

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $4

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - DALE MABRY / FL49799F715800

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 1

FY98-2016** $82,967

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Florida

uu   FUDS - FORT DADE / FL49799F435100

Based on FDEP ltr, COE will initate SI work.

Progress Planned for FY98-FY99

Made preliminary site visit to Eggmont Key to determine 
need for further study (USGS has already done preliminary 
site characterization work for NPS).

Progress in FY97

Investigation

Interim Actions

$338 $11 $125 $0Sites with Response Complete 0

FY98-2037** $4,395

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $338 $11 $125 $0

FY03 $42

FY02 $16

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - KEYSTONE AAF / FL49799F440800

CAR has recommended NOFA.  Upon concurrence of 
FDEP, site will be closed-out.

Progress Planned for FY98-FY99

Phase 1 field work was completed.  Permission was rcvd 
from FDEP to submit CAR based on this data.  CAR was 
finalized and submitted to FDEP for review and approval.

Progress in FY97

Investigation

Interim Actions

$471 $45 $55 $0Sites with Response Complete 2 REG

FY98-2003** $1,090

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

2

1 0

0

1

$0 $0 $0 $0

$8 $0 $01

1

$0

$62 $0 $0 $0

$0 $0 $0 $0

Total $541 $45 $55 $0

FY03 $283

FY02 $294

FY01 $189

FY00 $224

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - LAKELAND AAF / FL49799F441300

CAR- Based on FDEP review, a limited, continued 
investigation may be required.  This work would be scoped, 
negotiated and awarded. SI- Additional investigation work, 
required by FDEP, will be scoped, negotiated, and awarded 
as RI.  CON/HTRW- Pursue N

Progress Planned for FY98-FY99

CAR- Additional field work was completed and report was 
submitted to FDEP recommending NOFA.  SI- Additional 
field work was SAR was submitted to FDEP for review.  
CON/HTRW- Completed MOP.  Final rpt sent to FDEP rec 
NOFA.

Progress in FY97

Investigation

Interim Actions

$909 $37 $120 $40Sites with Response Complete 2

FY98-2003** $1,731

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

1(1) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$62 $0 $01

0

$0

$254 $0 $0 $0

$0 $0 $0 $0

Total $1,225 $37 $120 $40

FY03 $537

FY02 $264

FY01 $61

FY00 $709

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - LEE FIELD / FL49799F436800

HTRW- Comprehensive mod will be negotiated and awd to 
continue investigative work.  Workplans and field work will 
be completed and report submitted to FDEP. CON/HTRW- 
Complete site characterization work and re-submit CAR for 
FDEP apvl.

Progress Planned for FY98-FY99

HTRW- None.  CON/HTRW- PCB Bunker CAR was 
submitted to FDEP. DO was awarded for addtl site 
characterization, based on FDEP comments. Phase II - RD 
completed/RA con awd.

Progress in FY97

Investigation

Interim Actions

$535 $18 $75 $0Sites with Response Complete 0 TECH

FY98-2023** $2,677

1

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 1(1)

1

0 3

0

0

$0 $0 $0 $0

$109 $32 $401

1

$0

$1,361 $55 $325 $10

$0 $0 $0 $0

Total $2,005 $105 $440 $10

FY03 $0

FY02 $0

FY01 $0

FY00 $160

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Florida

uu   FUDS - MCCOY AFB / FL49799F453600

FTA, BP, & Landfill- Contamination Assessement will be 
completed for additional work reqd by FDEP at these sites. 
USDA/AC Bldgs- CAR will be completed and submitted to 
FDEP for review.  Pending Orange Co DEP review, adtl 
work at the TFA will be scope

Progress Planned for FY98-FY99

BP & Landfill- SI submt to FDEP.  FTA- RI (CAR) rep was 
compl/submit to FDEP for review. TFA- CAR was 
compl/submit to Orange Co EPD.  USDA/AC Bldgs- WP 
compl & field work initiated. Adtl work reqd by FDEP at 
FTA, BP, & Landfill was scoped, negotiated

Progress in FY97

Investigation

Interim Actions

$1,548 $254 $85 $584Sites with Response Complete 0 FUND

FY98-2008** $14,214

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$43 $43 $50FUND2

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,591 $297 $135 $584

FY03 $247

FY02 $6,950

FY01 $531

FY00 $587

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - OPA LOCKA ARPT / FL49799F449300

HTRW- Scope, negotiate, and award contract work for RI 
(CAR).  Workplans, field work, and draft CAR will be 
completed.

Progress Planned for FY98-FY99

CON/HTRW- Continued close-out of completed RA 
contract.  CAR was submitted to the FDEP.  FDEP 
comments were received requiring additional 
characterization of the site.

Progress in FY97

Investigation

Interim Actions

$17 $0 $470 $0Sites with Response Complete 1

FY98-2018** $9,019

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$316 $28 $201

1

$0

$603 $65 $145 $0

$0 $0 $0 $0

Total $936 $93 $635 $0

FY03 $5,576

FY02 $122

FY01 $1,296

FY00 $458

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-7*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


